

Community Emissions Reduction Plan Timeline

Portside Community Steering
Committee


December 15, 2020

Cronología para el Plan de Reducción de Emisiones en la Comunidad

Comité Directivo de la Comunidad
Portuaria

15 de diciembre de 2020

Timeline | Cronología



Timeline | Cronología

March

- a) Phase I implementation update to Steering Committee
- b) Open 3-week comment period
- c) Public Workshops
- d) Refine final draft as needed based on comments received



April

- a) Present final proposed CERP to Portside Steering Committee



May

- a) Phase I implementation update to Steering Committee
- b) Present Final Proposed CERP to APCD Board for Approval

marzo

- a) Actualización de la implementación de la Fase I para el Comité Directivo
- b) Período de comentarios abierto de 3 semanas
- c) Talleres públicos
- d) Refinar el borrador final según sea necesario en base a los comentarios recibidos



abril

- a) Presentar el CERP final propuesto al Comité Directivo Portuario



mayo

- a) Actualización de la implementación de la Fase I para el Comité Directivo
- b) Presentar el CERP propuesto final a la Junta de APCD para su aprobación